

May 28, 2008

Mr. Ron Yasui
City of Sacramento
Development Services Department
300 Richards Boulevard, Third Floor
Sacramento, CA 95811

Re: Mercy General Hospital Construction Progress Report #10. For the week ended May 23, 2008.

Dear Mr. Yasui:

Please accept this Mercy General Hospital Construction Progress Report for the week ended May 23, 2008.

Last week, the NAC meeting was held on May 20th at the Sacred Heart School gymnasium. Also on May 22nd, a meeting was held with neighbors with adjacent properties to discuss fencing. Mercy, along with Sutter and UC Davis Med Center announced the "Capital City Hospital Shuttles" program in which the three hospitals' shuttles have published a combined schedule along with RT so that the community can use these shuttles to access light rail and the hospitals. This service will officially begin June 2, 2008, but the shuttles will be running on the schedule next week. Site preparation work continues with grading and compacting. The site continues to be watered to alleviate some of the dust. The irrigation system for the Bunya Bunya tree was installed.

Looking ahead, there will be some pruning performed on the Bunya Bunya tree and two of the sycamore trees along H Street sometime later this week. To emphasize, the trees are NOT being removed, only pruned by the arborist. Site preparation work and grading will continue. Mercy will also begin underground utilities work on its South parking lot next week, along with other onsite utilities work which will continue on the campus through the summer. Next week, Mercy will begin offsite parking for some of its employees at the Galleria lot on 29th and J Street, and these employees will ride the community shuttle to the campus. Final plans are being made for the work along 39th Street from J to H Streets which will commence in early June with completion estimated by the end of August. On June 28th, Mercy will host its second annual "Spare the Air Transportation Fair" on the Sacred Heart Parish School parking lot. More details will follow.

Please feel free to contact me with any questions or concerns (453-4491).

Respectfully Submitted,



Jeremy Schrimsher
Vice President of Ancillary Services, and
Construction Mitigation Manager